

14.79%

Overrun %

240

Project Count


\$5.48bn

Total Budget


\$6.29bn

Total Actual

Project Count by Region




Cost Overrun by Project Type



Project Name	Project Type	Delivery Method	Contract Value	Status
Adams-Johnson Commercial Facility	Commercial	CM Agency	261,747,366.39	Completed
Allison-Hunt Government/Civic Facility	Government/Civic	CM at Risk	39,576,582.98	Closed
Anderson-Marshall K-12 Education Facility	K-12 Education	IPD	7,096,451.11	Active
Arnold-Reyes K-12 Education Facility	K-12 Education	Design-Bid-Build	6,301,048.85	Completed
Arroyo, Miller and Tucker Healthcare Facility	Healthcare	CM at Risk	55,836,782.47	Completed
Arroyo-Martin Aviation Facility	Aviation	CM Agency	10,809,290.41	Completed
Austin Group Sports & Entertainment Facility	Sports & Entertainment	CM Agency	17,558,709.54	Completed
Avila, Harris and Wells Data Center Facility	Data Center	CM Agency	23,710,375.28	Completed
Baker Inc Sports & Entertainment Facility	Sports & Entertainment	CM Agency	5,414,160.03	On Hold
Baldwin Ltd Mission Critical Facility	Mission Critical	CM Agency	16,392,845.91	Active
Barnes PLC K-12 Education Facility	K-12 Education	CM Agency	2,506,362.67	On Hold
Bentley-Smith Mission Critical Facility	Mission Critical	IPD	67,172,302.55	Completed

Cost Overrun by Delivery Method



86

Active Projects

\$1.71bn

Total Budget


\$2.01bn

Total Actual


17.52%

Overrun %

Total Budget and Total Actual by project_name



Average of percent_complete by project_name



Project Name	Project Type	Delivery Method	Contract Value	Risk Band
	Data Center	IPD	45,906,285.92	Medium
	Industrial	Design-Bid-Build	12,253,600.81	High
Anderson-Marshall K-12 Education Facility	K-12 Education	IPD	7,096,451.11	Low
Ayala, Harris and Ortega Mission Critical Facility		IPD	145,645,728.14	
Baldwin Ltd Mission Critical Facility	Mission Critical	CM Agency	16,392,845.91	High
Bender-Mason Mission Critical Facility	Mission Critical	Design-Bid-Build	55,369,011.76	High
Bentley, Byrd and Orr Industrial Facility	Industrial	Design-Build	12,663,155.45	Medium
Branch, Torres and Oliver Government/Civic Facility	Government/Civic	CM Agency	14,018,140.98	High
Bush, Wright and Hamilton Commercial Facility	Commercial	Design-Build	6,268,641.02	Low
Cantu-Carter Mission Critical Facility	Mission Critical	Design-Build	32,325,575.56	Medium
Carlson, Hooper and Wall Aviation Facility	Aviation	Design-Build	4,575,363.70	Medium
Carter and Sons Commercial Facility	Commercial	IPD	11,850,166.76	Low
Carter Group Government/Civic Facility	Government/Civic	Design-Bid-Build	12,357,094.88	High
Cervantes Inc Sports & Entertainment Facility	Sports & Entertainment	Design-Build	15,951,109.32	Medium
Clark-Floyd K-12 Education Facility	K-12 Education	CM Agency	10,088,181.33	High
Cooke LLC Commercial Facility	Commercial	CM Agency	15,028,268.70	High

94

High Risk Count

53.61 %

Avg Risk Probability


53.28%

Predicted Overrun Rate


Status

Active

Actual Overrun Rate by Risk Band




Risk Band Breakdown



Avg Risk Probability by risk_band and Project Overrun

risk_band ● High ● Low ● Medium



Project Name	Project Type	Delivery Method	Risk Probability
Williams-Graham Healthcare Facility	Healthcare	CM Agency	0.95
West, Henderson and Ramirez Mission Critical Facility	Mission Critical	Design-Build	0.74
Washington, Johnson and Mccoy Higher Education Facility	Higher Education	CM Agency	0.94
Swanson-Wallace Data Center Facility	Data Center	CM Agency	0.90
Sandoval PLC Mission Critical Facility	Mission Critical	CM Agency	0.98
Sanchez Group Mission Critical Facility	Mission Critical	CM at Risk	0.80
Roberts PLC Healthcare Facility	Healthcare	CM at Risk	0.78
Richardson-Byrd Data Center Facility	Data Center	CM Agency	0.90
Phelps, Carroll and Burns Higher Education Facility	Higher Education	CM Agency	0.89
Patterson, Camacho and White Higher Education Facility	Higher Education	CM Agency	0.87
Patterson LLC Aviation Facility	Aviation	Design-Bid-Build	0.88